

MODIFICATION NUMBER 1 TO CONTRACT AE24-023

Contract Title: Saticoy Park Design Services

This modification ("Modification No. 1") is made and entered into by and between the County of Ventura, hereinafter referred to as AGENCY, and Anderson Kulwiec Appleby Architects, hereinafter referred to as CONSULTANT.

WHEREAS, there now exists a binding contract between AGENCY and CONSULTANT ("CONTRACT") originally entered into on 11/27/2024 for the CONSULTANT to provide design services for Needs Assessment, Conceptual Design, and Schematic Design with a total contract amount of \$177,632.00, and a contract completion date of 02/28/2024; and

WHEREAS, AGENCY and CONSULTANT desire to modify the terms of the Contract to extend the contract completion date to 09/30/2024; The total contract amount remains unchanged at \$177,632.00;

NOW THEREFORE, the parties hereto agree as follows:

1. All provisions of the Contract shall remain in full force and effect unless expressly modified by this Modification No. 1
2. Exhibit A (Scope of Work and Services) is modified as follows:
No changes to Exhibit A.
3. Exhibit B (Time Schedule) is modified as follows:
Contract completion date shall be revised from 02/28/2024 to 09/30/2024.
4. Exhibit C (Fees and Payment) is modified as follows:
No changes to Exhibit C.

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION.

FOR CONSULTANT

Name: David L. Anderson 7-10-2024
Date
Title: David L. Anderson, Treasurer

FOR AGENCY:

Name: [Signature] 07-11-2024
Date
Deputy Purchasing Agent