

MODIFICATION NUMBER 1 TO CONTRACT AE19-011

Contract Title: Design Services for Thousand Oaks Fire Station 34

This modification ("Modification No. 1") is made and entered into by and between the County of Ventura, hereinafter referred to as AGENCY, and RRM Design Group, hereinafter referred to as CONSULTANT.

WHEREAS, there now exists a binding contract between AGENCY and CONSULTANT ("CONTRACT") originally entered into on 12/11/2018 for the CONSULTANT to provide architectural, engineering, and administrative services for the programming, design, permitting, bidding and construction of the new Ventura County Fire Station 34 with a total contract amount of \$574,145.00, and a contract completion date of 12/31/2022 and

WHEREAS, AGENCY and CONSULTANT desire to modify the terms of the Contract to extend the contract completion date to 6/30/2024; The total contract amount remains unchanged at \$574,145.00;

NOW THEREFORE, the parties hereto agree as follows:

1. All provisions of the Contract, shall remain in full force and effect unless expressly modified by this Modification No. 1
2. Exhibit A (Scope of Work and Services) is modified as follows:
No changes to Exhibit A.
3. Exhibit B (Time Schedule) is modified as follows:
Contract completion date shall be revised from 12/31/2022 to 6/30/2024.
4. Exhibit C (Fees and Payment) is modified as follows:
No changes to Exhibit C.

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION.

FOR CONSULTANT

Name: Michael Scott 06/12/2023
Title: Principal / Vice President Date

FOR AGENCY:

Name: [Signature] 6/15/23
Director of Public Works Agency Date

BOD