

County of Ventura

Page 1 of 2

Spec No. FOX24-01

Public Works Agency

Contracting Agency: Fox Canyon Groundwater Management Agency (FCGMA)

**CONTRACT CHANGE ORDER NO. 1****Project Name: Nested Multi-Depth and Shallo Single-CompletionMonitoring Wells Drilling**

ACCOUNTING	A/C Contract No.	Budget Dept/Acct No.	Project No.
DATA: O170	FOX24-01	5795-DWR SGMA Grant	P6020874 & P6020872

To: Wild Heron Drilling

You are hereby directed to make the following changes to the plans and specifications for this contract.

**Note:** This change order is not effective until approved by the Fox Canyon Groundwater Management Agency Executive Officer.

This Contract Change Order (CCO) decreases the total contract amount from \$4,989,069.37 to \$ 4,720,069 reflecting the omission of one multi-nested well location identified as PNW-20. This location has been omitted from the project scope because encroachment was not granted from the landowner.

**1.1 Contract Item No. 4, Test / haul water offsite**

Reduce contract Item No. 4, quantity from 1 LS to 0 LS. Cost of this Change is a decrease (500,000.00)

**1.2 Contract Item No. 6, Noise Mitigation**

Reduce contract Item No. 6, quantity from 1 LS to 0 LS. Cost of this Change is a decrease (250,000.00)

**1.3 Contract Item No. 7, Test / dispose drill cuttings**

Reduce contract Item No. 7, quantity from 1 LS to 0 LS. Cost of this Change is a decrease (600,000.00)

**1.4 Contract Item No. 10, Geophysical survey**

Reduce contract Item No. 10, quantity from 1 LS to 0 LS. Cost of this Change is a decrease (35,000.00)

**1.5 Contract Item No. 14, Caliper survey**

Reduce contract Item No. 14, quantity from 1 LS to 0 LS. Cost of this Change is a decrease (35,000.00)

**1.6 Contract Item No. 22, Monument well cover, cement pad, well caps, bollards**

Reduce contract Item No. 22, quantity from 1 LS to 0 LS. Cost of this Change is a decrease (50,000.00)

**1.7 Contract Item No. 23, Well vault, cement pad**

Reduce contract Item No. 23, quantity from 1 LS to 0 LS. Cost of this Change is a decrease (50,000.00)

**1.8 Add new Contract Item, Test / haul water offsite**

Contractor shall perform work as directed by the Project Manager per the revised project scope. This item shall be considered full compensation including any incidentals necessary to complete the work.

+1 LS @ \$450,000/LS \$450,000

**1.9 Add new Contract Item, Noise Mitigation**

Contractor shall perform work as directed by the Project Manager per the revised project scope. This item shall be considered full compensation including any incidentals necessary to complete the work.

+1 LS @ \$125,000/LS \$125,000

**1.10 Add new Contract Item, Test / dispose drill cuttings**

Contractor shall perform work as directed by the Project Manager per the revised project scope. This item shall be considered full compensation including any incidentals necessary to complete the work.

+1 LS @ \$540,000/LS \$540,000

Spec No. FOX24-01

Public Works Agency

Contracting Agency: Fox Canyon Groundwater Management Agency (FCGMA)

**CONTRACT CHANGE ORDER NO. 1****Project Name: Nested Multi-Depth and Shallo Single-CompletionMonitoring Wells Drilling****1.11 Add new Contract Item, Geophysical survey**

Contractor shall perform work as directed by the Project Manager per the revised project scope. This item shall be considered full compensation including any incidentals necessary to complete the work.

+1 LS @ \$28,000

\$28,000

**1.12 Add new Contract Item, Caliper Survey**

Contractor shall perform work as directed by the Project Manager per the revised project scope. This item shall be considered full compensation including any incidentals necessary to complete the work.

+1 LS @ \$28,000

\$28,000

**1.13 Add new Contract Item, Monument well covers, cement pads, well caps, and bollards**

Contractor shall perform work as directed by the Project Manager per the revised project scope. This item shall be considered full compensation including any incidentals necessary to complete the work.

+1 LS @ \$40,000

\$40,000

**1.14 Add new Contract Item, Well Vaults cement pads**

Contractor shall perform work as directed by the Project Manager per the revised project scope. This item shall be considered full compensation including any incidentals necessary to complete the work.

+1 LS @ \$40,000

\$40,000

The total cost of this Change Order is (\$269,000) decrease.

By reason of this order, the time of completion will be adjusted as follows:

No adjustment in contract time.

RECOMMENDED John GauthierREG. NO. NA DATE 7/29/2024

FOR APPROVAL BY: Executive Officer - FCGMA

APPROVED BY Arne AnselmDATE 7-30-24

The undersigned contractor has given careful consideration to the change proposed, including its effect on other work already contracted for, and hereby agrees, if this change order is approved, that he will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment for all costs related in any way thereto the prices shown above.

ACCEPTED, CONTRACTOR

BY Kam mayfat TITLE CFO DATE 7/29/2024

If this contract change order is executed by the Agency, but the Contractor does not sign it, the Contractor shall, as required by the Specifications cited:

1. Proceed with the ordered work (Subsections 3-2.2.3 and 3-5);
2. File a written Notice of Potential Claim before commencing the work ordered (Subsection 6-11); and
3. Keep and furnish daily records of materials, equipment and labor (Subsections 3-3.3 and 3-5)