

Spec No.: **DOA 23-03**

**County of Ventura  
Department of  
Airports**

Contracting Agency: **COUNTY OF VENTURA****CHANGE ORDER NO. 4**Project Name: **Oxnard Airport – Reconstruction of Taxiway F (Renamed Taxiway A)**

ACCOUNTING DATA:	A/C Contract No.	PD_	Budget Dept/Acct No. _____	Project No. <b>OXR-150</b>
---------------------	---------------------	-----	----------------------------	----------------------------

To Contractor: **Security Paving Company****You are hereby directed to make the following changes to the plans and specifications for this Contract.**

**NOTE:** This change order authorizes the use of Contract funds and is not effective until approved by the Director of Airports, as indicated.

This change order is associated with the disposal of the soil stockpiles generated from Taxiways A1-A5 (previously Taxiways A-E) located to the east of Oxnard Airport across South Ventura Road. The disposal of the stockpiles will consist of hauling the material to public landfills based on the appropriate soil characterization and stockpile delineation, and disposing of the liners, plastic sheeting, and sandbags associated with the stockpiles. The proposed conservative stockpile delineation limits are attached to this change order based on the results of soil per- and polyfluoroalkyl substances (PFAS) testing completed by LimnoTech within each of the stockpiles. The soil test results titled "Results of the Excavated Soil Investigation Related to PFAS at Oxnard Airport (OXR)" completed by LimnoTech has been provided to Security Paving and is available for reference if requested. The cost for this change order will be a not-to-exceed cost; the actual change order cost will be determined through the final tonnage loaded and hauled to each landfill and its associated cost per tonnage, as well as actual labor and equipment utilized, based on the proposal from Security Paving. Security Paving will furnish receipts of tonnage from each landfill upon completion of hauling activities.

**TOTAL NOT-TO-EXCEED AMOUNT OF THIS CHANGE ORDER.....\$ 1,000,000.00**

By reason of this order, the time of completion will be adjusted as follows:

**The Contract Time will be increased by seven (7) Calendar Days.****RECOMMENDED:**

Signed by:  
*Erin Powers*  
7E78791BDECA430...

**DATE**

12/10/2024

**RECOMMENDED:**

Signed by:  
*Keith Freitas*  
42711C1E5EEC419...

**DATE**

12/10/2024

The undersigned Contractor has given careful consideration to the change proposed, including its effect on other work, and hereby agrees, if this Change Order is approved, that he will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment for all costs related in any way thereto the prices shown above.

**ACCEPTED, CONTRACTOR: Security Paving Company****BY:**

DocuSigned by:  
*Thomas Mattini*  
9B5D5709D3D6447...

**TITLE**

Project Manager

**DATE**

12/6/2024

If this Change Order is executed by the Agency, but the Contractor does not sign it, the Contractor shall, as required by the Specifications cited:

1. Proceed with the ordered work (Sub-sections 3-2.2.3 and 3-5);
2. File a written Notice of Potential Claim before commencing the work ordered (Sub-section 6-11); and
3. Keep and furnish daily records of materials, equipment and labor (Sub-sections 3-3.3 and 3-5).

Original: Contractor; Copies: Central Files, Accounting, Project Coordinator, Inspector, Auditor/Controller, A&amp;E.

The following is for Agency use only and is not a part of this change order.

---

Spec No.:           **DOA 23-03**           **County of Ventura Department of Airports**

**Contracting Agency:**           **COUNTY OF VENTURA – Department of  
Airports**  
**CHANGE ORDER NO. 4**

Project Name:   **Oxnard Airport – Reconstruction of Taxiway F (Renamed  
Taxiway A)**

**FUNDING RECAPITULATION:**

**ORIGINAL CONTRACT PRICE:**                               **\$ 17,365,009.50**

**ORIGINAL FAA SHARE:**                                       **\$ 15,628,508.55**

**ORIGINAL COUNTY SHARE:**                               **\$ 1,586,500.95**

**THIS CHANGE ORDER**                               **\$ 1,000,000.00**  
**AMOUNT:**

**PREVIOUS CHANGES**

**ORDER AMOUNT (#1):**                               **\$ 173,284.00**


**ORDER AMOUNT (#2):**                               **\$ 120,605.00**

**ORDER AMOUNT (#3):**                               **\$ 774,690.60**

**UPDATED CONTRACT**                               **\$ 19,433,589.10**  
**AMOUNT:**

**UPDATED FAA SHARE:**                               **\$ 16,355,025.99**

**UPDATED COUNTY SHARE:**                               **\$ 2,928,563.11**




LEGEND:


	STOCKPILE BOUNDARY
	STOCKPILE SAMPLE WITH PFAS <b>NOT</b> DETECTED
	STOCKPILE SAMPLE WITH PFAS DETECTED
	LIMIT OF NON-PFAS DETECTION BASED ON SAMPLE RESULTS

NOTES:

- EACH TAXIWAY CONNECTOR STOCKPILE WAS PLACED ONTO A 6 MILLIMETER THICK VISQUEEN PLASTIC SHEETING NOT TO EXCEED SIX FEET IN HEIGHT, AND COVERED WITH PLASTIC SHEETING WEIGHED DOWN BY SAND BAGS.
- CUBIC YARDAGE OF EACH STOCKPILE IS AN ESTIMATE; CONTRACTOR TO VERIFY QUANTITIES PRIOR TO HAULING ACTIVITIES.
- DEPICTED GPS SAMPLE LOCATIONS ARE APPROXIMATE; CONTRACTOR TO VERIFY EACH SAMPLE LOCATION BY LOCATING THE FLAG MARKER.
- LIMIT OF NON-PFAS DETECTED SOIL WITHIN EACH STOCKPILE IS APPROXIMATE BASED ON SAMPLE RESULTS; CONTRACTOR TO VERIFY LIMIT PRIOR TO HAULING ACTIVITIES.



Printed October 14, 2024 @ 11:29 AM by G. Gross, Amanda  
C:\OXNARD\AIP\040342 - Taxiway Reconstruction\DWG\A-E Stockpile Trailing Locations Updated 10.14.24.dwg



1300 Eastman Avenue • Suite 214 • Ventura, CA 93003  
Phone: 303.524.3030 • Fax: 303.524.3031

OXNARD AIRPORT  
OXNARD, CA



OXNARD AIRPORT  
TAXIWAY A-E RECONSTRUCTION PROJECT  
OXNARD, CALIFORNIA

EXCAVATION  
BOUNDARY MAP

SHEET NO:

6 OF 6

AIP PROJECT NO. 3-06-0179-042-2022	JVIATION PROJ. NO. 2021.OXR.03	SPEC. NO. DOA 21-01	COUNTY PROJ. NO. OXR-147
---------------------------------------	-----------------------------------	------------------------	-----------------------------