

MODIFICATION NUMBER 1 TO CONTRACT AE21-026

Contract Title: Design Services for a New Animal Shelter

This modification ("Modification No.1") is made and entered into by and between the County of Ventura, hereinafter referred to as AGENCY, and LDA Designers & Architects, hereinafter referred to as CONSULTANT.

WHEREAS, there now exists a binding contract between AGENCY and CONSULTANT ("CONTRACT") originally entered into on 04/26/2022 for the CONSULTANT to provide Architectural and Engineering services to perform programming and site study to prepare a conceptual plans for the planning and design of a new Animal Shelter, with a total contract amount of \$180,500.00, and a contract completion date of 11/30/2022; and

WHEREAS, AGENCY and CONSULTANT desire to modify the terms of the Contract to extend the contract completion date to 09/30/2023; the total contract amount remains unchanged at \$180,500.00;

NOW THEREFORE, the parties hereto agree as follows:

1. All provisions of the Contract, shall remain in full force and effect unless expressly modified by this Modification No. 1
2. Exhibit A (Scope of Work and Services) is modified as follows:
No changes to Exhibit A.
3. Exhibit B (Time Schedule) is modified as follows:
Contract completion date shall be revised from 11/30/2022 to 09/30/2023.
4. Exhibit C (Fees and Payment) is modified as follows:
No changes to Exhibit C.

IN WITNESS WHEREOF, THE PARTIES HERETO HAVE EXECUTED THIS MODIFICATION.

FOR CONSULTANT

Name:  Eric Wohle, 4-24-23
Title: President Date

FOR AGENCY

Name:  4/27/2023
Deputy Purchasing Agent Date