

County of Ventura

Spec No. RD22-05(I)

Public Works Agency

Contracting Agency: County of Ventura

CONTRACT CHANGE ORDER NO. 6

Project Name: Avocado PI Culvert Replacement @ MP 0.25

ACCOUNTING	A/C Contract No.	Budget Dept/Acct No.	Project No.
DATA:		4081-2184	50593

To: J & H Engineering General Contractors, Inc.

You are hereby directed to make the following changes to the plans and specifications for this contract.

Note: This change order is not effective until approved by the Board of Supervisors, Director of Public Works Agency, a Department Director (as Deputy Director - Public Works Agency) or Deputy Purchasing Agent, as indicated.

6.1 Add Conc Contract Item, Remobilization & Extended Traffic Control

+1 LS @ \$46,611.45.....\$46,611.45

The total cost of this Change Order is \$46,611.45.

By reason of this order, the time of completion will be adjusted as follows:	0 days
--	--------

RECOMMENDED Matthew Maechler  REG. NO. C78172 DATE 6/30/22

FOR APPROVAL BY: Director - Public Works Agency

APPROVED BY Jeff Pratt  DATE 6/30/22

The undersigned contractor has given careful consideration to the change proposed, including its effect on other work already contracted for, and hereby agrees, if this change order is approved, that he will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment for all costs related in any way thereto the prices shown above.

ACCEPTED, CONTRACTOR

BY  TITLE RESIDENT DATE 6/30/2022

If this contract change order is executed by the Agency, but the Contractor does not sign it, the Contractor shall, as required by the Specifications cited:

1. Proceed with the ordered work (Subsections 3-2.2.3 and 3-5);
2. File a written Notice of Potential Claim before commencing the work ordered (Subsection 6-11); and
3. Keep and furnish daily records of materials, equipment and labor (Subsections 3-3.3 and 3-5)

Original: Contractor. Copies: Auditor, Project Manager, Contracts Div, Client, Inspector, Fiscal, AE, Project File

Spec No. RD22-05(I)

County of Ventura
Public Works Agency
Contracting Agency: County of Ventura
CONTRACT CHANGE ORDER NO. 6

Project Name: Avocado PI Culvert Replacement @ MP 0.25

The following is for Agency use only and is not a part of this change order.

FUNDING RECAPITULATION:

ORIGINAL CONTRACT PRICE	\$	184,791.11
PREVIOUS CONTRACT CHANGE ORDERS	\$	39,067.72
CONTRACT CHANGE ORDER NO. 6	\$	46,611.45
REVISED CONTRACT PRICE	\$	270,470.28

Concurred to by: _____ Date: _____