

## Public Works Agency

Contracting Agency: County of Ventura

## CONTRACT CHANGE ORDER NO. 8

Project Name: VCMC OUTPATIENT PHARMACY REMODEL

ACCOUNTING DATA:	A/C Contract No.	Budget Dept/Acct No. E500/3301	Project No. P6T16025
---------------------	------------------	-----------------------------------	-------------------------

To: **Menemsha Development Group, Inc., CONTRACTOR**

You are hereby directed to make the following changes to the plans and specifications for this contract.

**Note:** This change order is not effective until approved by the Board of Supervisors, Director of Public Works Agency, a Department Director (as Deputy Director - Public Works Agency) or Deputy Purchasing Agent, as indicated.

- The Contract Price is hereby increased by \$119,584 to compensate Contractor for the delay from July 16, 2020 through July 26, 2022 caused by Board of Pharmacy licensing issues. In addition, the Contract time is hereby extended by 42 working days. (Please note: this extension of time is in addition to the 205 working days provided by Contract Change Order No. 6 and 314 administrative days.)

As a result of this change, the total price of this change order is ..... \$ 119,584.00

By reason of this order, the time of completion will be  
adjusted as follows:**Contract time extended by 42 working days.**

RECOMMENDED \_\_\_\_\_ REG. NO. \_\_\_\_\_ DATE \_\_\_\_\_

FOR APPROVAL BY: Director – Public Works Agency

APPROVED BY \_\_\_\_\_ DATE \_\_\_\_\_

The undersigned contractor has given careful consideration to the change proposed and hereby waives, if this change order is approved, any claim for further adjustments of the Contract Price or Contract time related to the above described delay.

ACCEPTED, CONTRACTOR

BY \_\_\_\_\_ TITLE \_\_\_\_\_ DATE \_\_\_\_\_

Original: Contractor. Copies: Auditor, Project Manager Contracts Div, Client, Inspector, Fiscal Services, AE and Project File