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DEMOLITION AND CONSTRUCTION TIMELINEDEMOLITION AND CONSTRUCTION TIMELINE

MONTHS 1-2 MONTHS 3-4 MONTHS 5-10 MONTHS 11-30 BY MONTH 30
Abate hotel/restaurant 
building for hazardous 
materials  (Bright)

• Demolish 
hotel/restaurant 
buildings (Bright)

• Remove Dock A (Oxnard 
Marinas)

• Reconfigure Docks B, C, 
D for revetment work 
(Oxnard Marinas)

• Rebuild revetment 
(County)

• Begin ground 
stabilization for 
hotel/restaurant 
(Bright)

Build hotel and restaurant 
(Bright)

• Drive Pile for Dock A 
(Oxnard Marinas)

• Demo Dock B and 
Rebuild Dock B (Oxnard 
Marinas)

• Demo Dock C and Drive 
Pile for Dock C (Oxnard 
Marinas)

Peninsula Projects:
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Recommended Marina Timeline Changes:

Parcel NameParcel Name CC F & F-1F & F-1 LM-1, LM-2 & LM-3LM-1, LM-2 & LM-3

Current
Commencement Date 12/31/20 12/31/20 12/31/20

Proposed 
Commencement Date

12/31/21
  12/31/21 12/31/21

Current 
Completion Date 12/31/23 12/31/21 12/31/22

Proposed
Completion Date 12/31/25 12/31/25 12/31/25
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THANK YOU
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Recommended Change in Parcel F/F-1 Lease Lines to Match 2011 NOIDRecommended Change in Parcel F/F-1 Lease Lines to Match 2011 NOID
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Recommended Change in Parcel C Lease Lines to Match 2009 NOIDRecommended Change in Parcel C Lease Lines to Match 2009 NOID
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