

Spec No. WP22-02

Public Works Agency

Contracting Agency: Ventura County Watershed Protection District

**CONTRACT CHANGE ORDER NO. 2****Project Name: Arroyo Simi Habitat Mitigation**

ACCOUNTING	A/C Contract No.	Budget Dept/Acct No.	Project No.
DATA:		4231-2184	45809

To: Habitat Restoration Sciences, Inc.

You are hereby directed to make the following changes to the plans and specifications for this contract.

**Note:** This change order is not effective until approved by the Board of Supervisors, Director of Public Works Agency, a Department Director (as Deputy Director - Public Works Agency) or Deputy Purchasing Agent, as indicated.

1. Decrease the quantity of Bid Item No. 3, Target Invasive Plant Treatment and Removal Site-1, by 3 units (EA). This adjustment to Bid Item No. 3 quantities will decrease the Contract amount by 3 units (EA) @ ( \$13,570.00/CY)

The cost of this item is .....(\$ 40,710.00)

2. Decrease the quantity of Bid Item No. 4, Terrace and Slope Maintenance - Site 2, by 7 units (EA). This adjustment to Bid Item No. 4 quantities will decrease the Contract amount by 7 units (EA) @ ( \$3,990.00/EA ).

The cost of this item is ..... (\$27,930.00)

The total price of this change order is .....( \$68,640.00)

The Contractor agrees that the performance of the above work shall not constitute a basis for a claim and additional compensation for extra work, extended home office, and/or field overhead expenses.

By reason of this order, the time of completion will be adjusted as follows:	No time adjustment.
--	---------------------

RECOMMENDED \_\_\_\_\_ REG. NO. \_\_\_\_\_ DATE \_\_\_\_\_  
FOR APPROVAL BY: Director - Public Works Agency

APPROVED BY \_\_\_\_\_ DATE \_\_\_\_\_

The undersigned contractor has given careful consideration to the change proposed, including its effect on other work already contracted for, and hereby agrees, if this change order is approved, that he will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment for all costs related in any way thereto the prices shown above.

ACCEPTED, CONTRACTOR

BY \_\_\_\_\_ TITLE \_\_\_\_\_ DATE \_\_\_\_\_

If this contract change order is executed by the Agency, but the Contractor does not sign it, the Contractor shall, as required by the Specifications cited:

1. Proceed with the ordered work (Subsections 3-2.2.3 and 3-5);
2. File a written Notice of Potential Claim before commencing the work ordered (Subsection 6-11); and
3. Keep and furnish daily records of materials, equipment and labor (Subsections 3-3.3 and 3-5)