

**CONSULTING SERVICES CONTRACT: AEA 21-07
AMENDMENT of CONTRACT NO. 1**

**Oxnard Airport – CONSTRUCTION ADMINISTRATION
SERVICES FOR RUNWAY 7-25, CONNECTOR TAXIWAYS and
PARALLEL TAXIWAY PAVEMENT RECONSTRUCTION**

FAA AIPNO: 3-06-0179-038-2021

The County of Ventura (County), and Jviation, a Woolpert Company, (Consultant) enter into this agreement (Amendment No. 1) to amend the existing consulting services contract between them, entered into on July 27, 2021, for construction administration services (Contract).

County and Consultant desire to amend the terms of said existing Contract to extend the contract completion date to allow for the additional time needed to complete the subject project.

NOW THEREFORE, County and Consultant agree as follows:

1. All provisions of the existing Contract remain in full force and effect except as expressly modified by this Amendment.
2. The following changes are made to the Contract:
 - a. EXHIBIT B, TIME SCHEDULE, is deleted and replaced in its entirety with the following:

The CONSULTANT will complete all work called for under Tasks 1 through 3 by June 30, 2025.

Time during which the CONSULTANT is delayed by any public agency reviewing the Contract Documents, or by the County or FAA, for any reason, and not occasioned by acts or omissions of the CONSULTANT, shall not be included in the above time limitations if the CONSULTANT gives prompt notice of delays when they occur.

CONSULTANT: JVIATION, A WOOLPERT COMPANY Taxpayer No.: 26-1584377

Dated: 7/22/2024

DocuSigned by:

Jason Virzi

88C66044F188434...

Jason Virzi Vice President

Print Name and Title

Dated: _____

Print Name and Title

COUNTY: County of Ventura

Dated: 7/22/2024



Keith Freitas Director of Airports

CONSULTING SERVICES CONTRACT: AEA 21-07
AMENDMENT of CONTRACT NO. 1

Oxnard Airport – CONSTRUCTION ADMINISTRATION SERVICES
FOR RUNWAY 7-25, CONNECTOR TAXIWAYS and PARALLEL
TAXIWAY PAVEMENT RECONSTRUCTION

FAA AIPNO: 3-06-0179-038-2021