

## Services Change Request Form

A. CHANGE OWNERSHIP <i>(To be completed by Requester)</i>		(PM Use Only)													
<b>Customer:</b> County of Ventura, as owner and operator of Ventura County Health Care Plan (hereinafter referred to as: <b>"County"</b> )		<b>CRF #:</b> 5													
<b>Project Name:</b> Statement of Work #1 for Application Hosting Services dated January 10, 2012, as amended (the <b>"AHS SOW"</b> ) to the Master Software License and Services Agreement dated January 10, 2012, between Cognizant TriZetto Software Group, Inc., f/k/a TriZetto Corporation ( <b>"Cognizant"</b> ) and County, as amended (the <b>"Agreement"</b> ).		<b>CRF Status:</b> New Request													
<b>Project Number:</b> 1000419144 <b>Opportunity Number:</b> 4000562792		<b>Requester Name:</b> Jill Cooper													
<b>Submit Date:</b> April 10, 2024		<b>Requester Phone:</b> (949) 690-2129													
<b>Submitted To:</b> Neil Michael (Neil.Michael@Ventura.org)		<b>Requester E-mail:</b> Jill.Cooper@cognizant.com													
B. CHANGE DESCRIPTION															
<b>Priority:</b> High		<b>Date Required:</b> April 30, 2024													
<b>Change Category:</b> County Requested															
<b>Reason for Change:</b> County requests to add AT&T circuit connectivity to the AHS SOW as further identified below.															
<b>Description:</b> Pursuant to <b>Section 4.5 (Change Process)</b> of the Agreement, County and Cognizant mutually agree that the AHS SOW shall be amended as follows:															
1. <b>Section 2.3.7 (Connectivity Services)</b> will be amended with the following new table:															
“															
<table border="1" style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; padding: 5px;">Connectivity Description</th> <th style="text-align: left; padding: 5px;">Vendor</th> <th style="text-align: left; padding: 5px;">Circuit Size</th> <th style="text-align: left; padding: 5px;">County Address</th> <th style="text-align: left; padding: 5px;">Qty</th> <th style="text-align: left; padding: 5px;">Term</th> </tr> </thead> <tbody> <tr> <td style="padding: 5px;">Circuit connection between County and Cognizant</td> <td style="padding: 5px;">AT&amp;T</td> <td style="padding: 5px;">50 MB</td> <td style="padding: 5px;">800 S. Victoria Ave Ventura, CA 93003</td> <td style="padding: 5px;">1</td> <td style="padding: 5px;">Coterminous with the Agreement</td> </tr> </tbody> </table>				Connectivity Description	Vendor	Circuit Size	County Address	Qty	Term	Circuit connection between County and Cognizant	AT&T	50 MB	800 S. Victoria Ave Ventura, CA 93003	1	Coterminous with the Agreement
Connectivity Description	Vendor	Circuit Size	County Address	Qty	Term										
Circuit connection between County and Cognizant	AT&T	50 MB	800 S. Victoria Ave Ventura, CA 93003	1	Coterminous with the Agreement										
”															
Fees for the additional AHS Services described in this CRF#5 will be set forth in an amendment to the Software and Pricing Exhibit to the Agreement.															
This CRF#5 is contingent upon execution of both this CRF#5 and the Amendment to the Master Software License and Services Agreement Amending the Software and Pricing Exhibit to the Agreement adding pricing for the AT&T circuit connectivity (the <b>"Amendment"</b> ).															
C. CHANGE IMPACT INFORMATION <i>(To be completed by Requester)</i>															
<b>Areas Affected:</b> Sections 2.3 (Infrastructure Services)															
<b>Change Impact Detail:</b>															
Area of Impact	Changes Required	Estimated Level of Effort													
As described in Section B (Change Description) above		<i>Est. Hours</i> N/A	<i>Rate</i> N/A	<i>Est. Fees</i> N/A											
<b>Comments:</b> <i>(Considerations, additional information, presented to, etc.)</i> N/A															
<b>Recommendations:</b> N/A															
D. SUMMARY <i>(To be completed by Requester)</i>															
<b>Total Estimated Hours Impact:</b>		N/A													
<b>Total Estimated Fees Impact:</b>		N/A													
<b>Total Estimated Schedule Impact (Days):</b>		N/A													
<b>Estimated Start Date:</b>		Upon execution of this CRF and the Amendment													
<b>Estimated End Date:</b>		Coterminous with the AHS SOW													
<b>Prepared By:</b> Mirela Phillips		<b>Date:</b> April 11, 2024													



**E. CHANGE REQUEST APPROVALS** This Change Request (“**Change Request**” or “**CRF**”) is made part of and incorporated into the AHS SOW by reference. Subject to the modification contained in this Change Request, the AHS SOW shall remain in full force and effect. Notwithstanding anything herein, nothing is intended to (i) amend any limits of liability stated in the AHS SOW; (ii) amend and/ or add any indemnification obligations; (iii) change the warranties provided under the AHS SOW or the Agreement or (iv) grant to County any ownership rights in any intellectual property in any Services provided or developed by Cognizant hereunder. Notwithstanding anything to the contrary, this Change Request is only valid for use with the AHS SOW identified above. This Change Request shall be effective on the last date signed below (the “**CRF Effective Date**”).

**Authorized Approvals By:**

County Signature:	Title:	Date:
-------------------	--------	-------

Cognizant Signature:	Title:	Date:
----------------------	--------	-------

