

Spec No. WW22-01

County of Ventura

Public Works Agency

Contracting Agency: Ventura County Waterworks District No. 1

**CONTRACT CHANGE ORDER NO. 3****Project Name: Well No. 97 Replacement**

ACCOUNTING	A/C Contract No.	Budget Dept/Acct No.	Project No.
DATA:		4300/4112	31806

To: Best Drilling and Pump, Inc.

You are hereby directed to make the following changes to the plans and specifications for this contract.

**Note:** This change order is not effective until approved by the Board of Supervisors, Director of Public Works Agency, a Department Director (as Deputy Director - Public Works Agency) or Deputy Purchasing Agent, as indicated.

1. Credit in cost for labor, equipment, tools, and material necessary for provided 4-inch diameter sounding / camera tube between depths of 770 feet to 780 feet and 4-inch by 6-foot port entrance chute. Constructed tube and port entrance chute does not meet the requirements of the specifications.  
Cost.....(-) \$71,428.00
2. Credit in cost for labor, equipment, tools, and material necessary for provided casing between depths of 770 feet to 780 feet. Constructed casing does not meet the requirements of the specifications.  
Cost.....(-) \$50,000.00

The total amount of this change order is .....(-) \$121,428.00

By reason of this order, the time of completion will be adjusted as follows:

Contract time is extended by 15 working days.

RECOMMENDED \_\_\_\_\_ REG. NO. \_\_\_\_\_ DATE \_\_\_\_\_

FOR APPROVAL BY: Board of Ventura County Waterworks District No. 1

APPROVED BY \_\_\_\_\_ DATE \_\_\_\_\_

The undersigned contractor has given careful consideration to the change proposed, including its effect on other work already contracted for, and hereby agrees, if this change order is approved, that he will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment for all costs related in any way thereto the prices shown above.

ACCEPTED, CONTRACTOR

BY  TITLE C.E.O. DATE 3-25-24

If this contract change order is executed by the Agency, but the Contractor does not sign it, the Contractor shall, as required by the Specifications cited:

1. Proceed with the ordered work (Subsections 3-2.2.3 and 3-5);
2. File a written Notice of Potential Claim before commencing the work ordered (Subsection 6-11); and
3. Keep and furnish daily records of materials, equipment and labor (Subsections 3-3.3 and 3-5)