

**CONSULTING SERVICES CONTRACT: AEA 22-06**  
**AMENDMENT of CONTRACT NO. 2**  
**CAMARILLO Airport – PART 150 NOISE COMPATIBILITY**  
**STUDY**

The County of Ventura (County), and Coffman Associates, Inc., (Consultant) enter into this agreement (Amendment No. 2) to amend the existing consulting services contract between them, entered into on September 30, 2022, and first amended on July 26, 2023 (Amendment No. 1), for consulting services in conducting the Part 150 Noise Compatibility Study (Contract).

County and Consultant desire to amend the terms of said existing Contract to extend the contract completion date to allow for the additional time needed to complete the subject project.

NOW THEREFORE, County and Consultant agree as follows:

1. All provisions of the existing Contract remain in full force and effect except as expressly modified by this Amendment.
2. The following changes are made to the Contract:
  - a. EXHIBIT B, TIME SCHEDULE, is replaced in its entirety with the following:

The CONSULTANT will complete all work by June 30, 2025.

Time during which the CONSULTANT is delayed by any public agency reviewing the Contract Documents, or by the County or FAA, for any reason, and not occasioned by acts or omissions of the CONSULTANT, shall not be included in the above time limitations if the CONSULTANT gives prompt notice of delays when they occur.

CONSULTANT: COFFMAN ASSOCIATES, INC. Taxpayer No.: 43-1201450

Dated: July 22, 2024

**Matt Quick**

Digitally signed by Matt Quick  
Date: 2024.07.22 14:38:08  
-07'00'

Matthew Quick, Principal

Print Name and Title

Dated: July 22, 2024

**Kory Lewis**

Digitally signed by Kory Lewis  
Date: 2024.07.22 15:24:56  
-05'00'

Kory Lewis, Principal

Print Name and Title

COUNTY: County of Ventura

Dated: 7/22/2024



Keith Freitas Director of Airports

CONSULTING SERVICES CONTRACT: AEA 22-06  
AMENDMENT of CONTRACT NO. 1  
Camarillo Airport – PART 150 NOISE COMPATIBILITY STUDY