

**CONSULTING SERVICES CONTRACT: AEA 22-09
AMENDMENT of CONTRACT NO. 1**

**Oxnard Airport – CONSTRUCTION ADMINISTRATION
SERVICES FOR CONNECTOR TAXIWAYS PAVEMENT
RECONSTRUCTION**

The County of Ventura (County), and Jviation, a Woolpert Company, (Consultant) enter into this agreement (Amendment No. 1) to amend the existing consulting services contract between them, entered into on December 12, 2022, for construction administrative services for the Connector Taxiways Pavement Reconstruction at Oxnard Airport (Contract).

County and Consultant desire to amend the terms of said existing Contract to cover additional engineering and quality assurances costs associated with the construction administration required as a result of the contractor not completing the project within the allowed time.

NOW THEREFORE, County and Consultant agree as follows:

1. All provisions of the existing Contract remain in full force and effect except as expressly modified by this Amendment.
2. The following changes are made to the Contract:
 - a. EXHIBIT B, TIME SCHEDULE, is replaced in its entirety with the following:

The CONSULTANT will complete all work called for under Tasks 4 through 6 by December 31, 2024.

- b. EXHIBIT C, I. FEES, replace Paragraphs I.A and I.B with the following:
 - A. County shall Compensate Consultant for all services detailed in Exhibit A, Tasks 4 and 5 on a not to exceed amount of Four Hundred Thirty-one Thousand Seven Hundred Forty-four Dollars (\$431,744). This amount shall not be exceeded without written authorization from the COUNTY.
 - B. County shall Compensate Consultant for all services detailed in Exhibit A, Task 6 on a cost-plus fixed fee basis amount of Three Hundred Eighty-nine Thousand Forty-nine Dollars (\$389,049). Payment shall be made based upon actual time and expenses as approved by the COUNTY based upon the rates included in the Construction Administration Services Cost Breakdown.

3. By this Amendment, the current Contract amount of Six Hundred Seventy-four Thousand Seven Hundred Ninety-nine dollars (\$674,799) is increased by One Hundred Forty-five Thousand Nine Hundred Ninety-four dollars (\$145,994), to a total of Eight Hundred Twenty Thousand Seven Hundred Ninety-three dollars (\$820,793).

CONSULTANT: JVIATION, A WOOLPERT COMPANY, INC. Taxpayer No.: _____

Dated: _____

Print Name and Title

Dated: _____

Print Name and Title

COUNTY: County of Ventura

Dated: _____

Keith Freitas Director of Airports

CONSULTING SERVICES CONTRACT: AEA 22-09
AMENDMENT of CONTRACT NO. 1

Oxnard Airport – CONSTRUCTION ADMINISTRATION SERVICES
FOR CONNECTOR TAXIWAYS PAVEMENT RECONSTRUCTION