



GameTime C O Great Western Recreation
P.O. Box 680121
Fort Payne, AL 35967
Office: 435-245-5055 Fax: 435-245-5057
www.gwpark.com

06 06 2024
Pro Forma Invoice
#107351-02-01

Warring Park Playground CPRS Grant Option 3 Change Order Concrete Substrate

County of Ventura
Attn: Jeri Cooper
802 Orchard St
Piru, CA 93040
Phone: 805-654-3968
Jeri.cooper@ventura.org

Ship to ip 93040

Quantity	Part #	Description	Unit Price	Amount
1	INSTALL	Install - Demo and Removal of Reinforced Concrete Substrate- Prevailing Wage	\$3,680.00	\$3,680.00
1	INSTALL	Install - Seat Walls and Patching- Demo and removal of existing seat walls and patching it back with concrete. Prevailing Wage	\$8,000.00	\$8,000.00
1	8888	GameTime - For Billing Only		
Contract: OMNIA #2017001134			Sub Total	\$11,680.00
			Total	\$11,680.00

Comments

our Sales Rep is Tyler yriopoulos. Please reach out to Tyler at 435-760-5103 if you should have any questions regarding this quote.

Due to the volatility of freight costs, the freight pricing is subject to change at the time of order.

Pricing is subject to change. Request updated pricing when purchasing from quotes more than 30 days old.

Shipping to Site:
802 Orchard St
Piru, CA 93040

*Freight charges are based on listed zip code and are subject to change if shipping information changes.

*Deposit may be required.

Permitting not included, unless otherwise noted.

Customer is responsible for offloading.

Prevailing wage

CMAS Contract #4-20-00-0092-B

The contractor has given careful consideration to the change proposed, including its effect on the other work, and agrees to provide all equipment, furnish all materials and perform all services necessary for the work specified above, and will accept as full payment for all costs related to said work the prices shown above.

