

## Public Works Agency

Contracting Agency: County of Ventura

## CONTRACT CHANGE ORDER NO. 64

Project Name: Todd Road Jail Health &amp; Programming Unit

ACCOUNTING DATA:	A/C Contract No.	Budget Dept/Acct No.	Project No. P6T13401
---------------------	------------------	----------------------	-------------------------

To: Sletten Construction Company, Contractor

You are hereby directed to make the following changes to the plans and specifications for this contract.

**Note:** This change order is not effective until approved by the Board of Supervisors, Director of Public Works Agency, a Department Director (as Deputy Director - Public Works Agency) or Deputy Purchasing Agent, as indicated.

Add \$2,086,500.00 to the contract price to account for unforeseeable project delays and increases in material and labor costs.

As a result of this change, the total price of this change order is .....\$ 2,086,500.00

By reason of this order, the time of completion will be adjusted as follows:

**No adjustment in contract time.**

RECOMMENDED \_\_\_\_\_ REG. NO. \_\_\_\_\_ DATE \_\_\_\_\_

FOR APPROVAL BY: Director – Public Works Agency

APPROVED BY \_\_\_\_\_ DATE \_\_\_\_\_

The undersigned contractor has given careful consideration to the change proposed, including its effect on other work already contracted for, and hereby agrees, if this change order is approved, that it will accept the price shown above as full payment for all costs related in any way to project delays up to the date of such approval.

ACCEPTED, CONTRACTOR

BY \_\_\_\_\_ TITLE \_\_\_\_\_ DATE \_\_\_\_\_

If this contract change order is executed by the Agency, but the Contractor does not sign it, the Contractor shall, as required by the Specifications cited:

1. Proceed with the ordered work (Subsections 3-2.2.3 and 3-5);
2. File a written Notice of Potential Claim before commencing the work ordered (Subsection 6-11); and
3. Keep and furnish daily records of materials, equipment and labor (Subsections 3-3.3 and 3-5).

Original: Contractor. Copies: Auditor, Project Manager Contracts Div, Client, Inspector, Fiscal Services, AE and Project File